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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Deactivation and Decommissioning (D&D) Project
– Completed removal of large diameter container (LDC) shield plate and stand in preparation for 

removal of sand filters. 
• K West

– Removed debris from North Loadout Pit (NLOP).  
– Completed final pass vacuuming (seven percent) of West bay.
– Installed grafoil pump and collection equipment.  Completed bulk sludge containerization.

• Legacy Fuel
– Completed videotaping canisters for validating inventory of scrap, debris, and strainer canisters.

• Sludge Treatment Project (STP)
– Completed Technology Readiness Assessment (TRA) against British Nuclear Group America 

(BNGA) designed technology.
– Completed Critical Decision (CD)-0 Gap Analysis.
– Completed settler tube mock-up, and simulant procurement.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed packaging of 100 9975 shipping containers on August 15, 2007, per DOE direction.

• Completed annual maintenance/leak testing of 50 9975 shipping containers.

• Completed 242-Z airlock lay-up scope.

• Completed waste disposition on internal cleanout of 227T glovebox. This completes the milestone for 
internal cleanout of eight 234-5Z gloveboxes planned in FY 2007 one month ahead of schedule. 
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
• River Corridor

– Completed drilling two wells to evaluate chromium contamination in the 100-BC reactor area.

– Connected second injection well to Electrocoagulation (EC) Test equipment.

– Completed 60 percent design review of the KR-4 pump and treat expansion to address  

chromium remediation.  

• Central Plateau

– Completed drilling, sampling, and geophysical logging borehole at the 216-A-21 crib.

– Installed and geophysically logged 28 direct push holes at the 216-B-26 crib.

• Conducted Fourth Quarter Force-on-Force exercise with no injuries.  Defended Plutonium Finishing
Plant against outside aggressor force during Force-on-Force.

• Conducted annual Local Law Enforcement Agencies’ training exercise.  
• Replaced alarm status monitors in Central Alarm Station.

• Completed four shipments (43 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) in 

August.

– A backlog of 288 m3 of certified waste was available for shipment at the end of the month. 

– Shipped seven North Load-out Pit (NLOP) sludge drums to Idaho for coring and analysis to 

support WIPP certification of this waste stream.

• Retrieved a total of 324 m3 of suspect Transuranic (TRU) waste. 

• Dispositioned an additional 203 m3 of mixed low-level waste (MLLW).
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 200 North Sites – RTD  
– Completed Site N-7 backfill on August 30, 2007.

– Site N-7 completion report sent to U.S. Environmental Protection Agency (EPA) and RL 

for review

• 212-N Facility   
– As of September 17, 2007, completed wrapping, loading, and shipping all 15 crates. 

• Waste Site Remediation   
– Completed drilling, sampling and geophysical logging at the A-21 borehole.  

– Completed backfill and sealing of the A-21 borehole.    

– Installed and logged twenty-four direct push holes at 200-BC-1.

• Reliability Projects
– Continued progress on current year reliability projects:   

о Completed L-396, Roof Rehabilitation, Phase I repair and replacement of roof membranes 
on buildings 609, 609G, and 3709A and completed Phase II definitive design on three 
additional roof replacements (M0-414, 2719WB, and 2721E).   

о Continued installation of the raw water distribution line in the 100B area to provide fire 
protection to the 181B facility (L-626, 100B Export Water System Reliability).

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Fuel Offload - Fuel Disposition T-3 Cask (6CVL Fabrication and Testing)   
– All tooling has been transferred into the Interim Examination and Maintenance (IEM) Cell and is 

being installed.  
о The second phase of training (for EDS personnel) using the prototype 6CVL has started.
о The prototype 6CVL was placed into the IEM Cell using the Closed Loop Ex-Vessel Machine 

(CLEM).

• Disposable Solid Waste Cask (DSWC) Operations    
– The second DSWC was loaded.  A third DSWC will be loaded at the completion of IEM Cell 

operations next year, and at that time, the three DSWCs will be shipped to the Environmental 
Restoration Disposal Facility (ERDF) for final disposal.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• K Basins Closure Project  

– Personnel Transfers: potential impacts to remaining work through loss of qualified personnel.  

о K Basin operators who are qualified in fuel transfer/processing equipment continue to 
LAMP to other projects.  

о K Basin Field Work Supervisor (FWS) and Shift Manager transfers to meet other site 
priorities have a potential to impact field execution of near term scheduled work.   

о Evaluating transfer requests; submitting requests to backfill and train.

– Additional debris sorting required in K West: the amount of “hot” debris at K East and K West 
that requires sorting and segregation is adding to work scope and resource requirements.  

о Conducting re-inventory and prioritizing the need to examine the materials.  

о Measuring potential impact to achieving Final Pass criteria and number of scrap baskets 
required for Multi-Canister Overpacks (MCOs).  

– K East - Incorporation of Value Engineering results to baseline activities taking longer than 
planned: progress reporting requires “interpretation” and downgrade documentation 
preparations are lagging.  

о Baseline planning efforts receiving full attention; credible effort to incorporate all options 
and potential mitigations; internal management review and discussion of changed 
approach and estimate are ongoing.  

о Completion of “debris management” activities are later than planned; current schedule is 
being maintained with opportunities to improve being implemented.  

– K East - Revision of Sludge Transfer System Safety Analysis Report for Packaging (SARP) 
(supporting removal of sand from K East sand filter) will not be approved in time for baseline 
shipment date to T Plant.  

о Close coordination for comment resolution.  

о Storage of sand media cask at K West until SARP is complete mitigates the issue.

– STP received a draft letter from RL providing additional direction for the disposition of 
Knockout Pot (KOP) sludge, to be handled as spent nuclear fuel. 

– STP received letter from RL (07-KBC-0053) providing additional direction for the disposition of 
KOP material and sludge would be more appropriately dispositioned as spent nuclear fuel.    

– STP also in receipt of draft letter determining:  

о Rescinding letter 07-KBC-0053.  

о Some sludge would be dispositioned by direct grouting.  

о KOP and Settler Tank sludge requires characterization to determine treatment required.  

о Re-submittal of STP Transition Plan.  

о Risk assessment and mitigation with direct grouting path, including developing a 
strategy and method to measure and quantify H2 gas generation.  
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There were four OSHA recordable cases 
in August.  The most common sources 
for OSHA recordable injuries include 
overexertions, body motion, “awkward 
position,” and “struck against object.”

The company did perform a safety 
stand down on August 27, 2007.  
Employees reviewed the common 
sources of injuries, performed extra 
safety inspections, and gathered ideas 
for safety improvements.

There were two Days Away from 
Work injuries reported in August.  

After seven months below the 
baseline average, August’s two 
cases did put FH back above the 
baseline rate.  
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

In the summer months there is an 
increase in insect bites/stings, 
(although these cases rarely become 
OSHA recordable), and there was 
the typical upswing in July and 
August in insect bites/stings.

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of 
injuries continues to be 
strain/sprains and ligament/ 
cartilage damage injuries.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$16.9M/-0.6 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section B, Nuclear Materials Stabilization and Disposition, Section F, Solid Waste Stabilization and 
Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$17.8M/
0.6 percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $8.5 $9.1 $8.5 $0.7 7.9% $0.7 7.4% $92.6

RL-0012 SNF Stabilization & Disposition $6.5 $6.4 $8.4 -$0.1 -1.6% -$2.0 -31.0% $117.7

RL-0013 Solid Waste Stabilization & Disposition $16.8 $18.4 $19.9 $1.7 9.9% -$1.5 -8.1% $180.6

RL-0020 Safeguards & Security $7.2 $7.1 $8.7 -$0.1 -1.4% -$1.6 -22.8% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.5 $8.3 $6.4 -$0.2 -2.3% $1.9 22.7% $76.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $11.6 $8.8 $8.9 -$2.8 -24.2% -$0.1 -0.9% $66.0

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 100.0% $0.0

RL-0042 FFTF Project $2.7 $2.2 $2.6 -$0.6 -20.5% -$0.4 -19.3% $28.7

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -27.1% $0.0

RL-0080 Operate Waste Disposal Facility $0.4 $0.3 $0.3 -$0.1 -34.3% $0.0 6.0% $3.1

HQ-MS100 HAMMER $0.0 $0.1 $0.0 $0.1 0.0% $0.1 0.0% $0.0

Subtotal Sub-project Work scope $62.1 $60.7 $63.6 -$1.5 -2.4% -$3.0 -4.9% $643.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.7 $1.6 -$0.9 -$0.2 -9.0% $2.5 158.6% $15.8

4.4.6.3 Work Orders from PNNL $0.9 $0.9 $0.9 $0.0 0.0% $0.0 -4.8% $8.5

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $3.9 $3.9 $2.6 $0.0 0.0% $1.2 31.8% $33.6

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.8 $0.8 $0.7 $0.0 0.0% $0.1 13.8% $6.1

4.4.6.12 RFSs from National Guard Bureau $0.3 $0.3 $0.2 $0.2 0.0% $0.1 31.6% $1.3

Total Work For Others $7.6 $7.4 $3.5 -$0.2 -2.1% $3.9 52.8% $65.8
Total FH Contract Work scope $69.7 $68.1 $67.1 -$1.6 -2.4% $0.9 1.4% $709.6

Current Period (August)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.8% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $560.0 $572.9 $538.2 $12.9 2.3% $34.8 6.1% $672.4

RL-0012 SNF Stabilization & Disposition $490.0 $485.8 $558.5 -$4.1 -0.8% -$72.7 -15.0% $576.2
RL-0013 Solid Waste Stabilization & Disposition $629.7 $621.9 $616.3 -$7.8 -1.2% $5.5 0.9% $868.1

RL-0020 Safeguards & Security $255.8 $255.1 $251.3 -$0.7 -0.3% $3.7 1.5% $351.6

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$200.3 $193.8 $193.8 -$6.6 -3.3% $0.0 0.0% $303.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $247.5 $243.2 $240.7 -$4.3 -1.7% $2.6 1.1% $325.8
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.1% $30.4

RL-0042 FFTF Project $146.8 $143.5 $141.1 -$3.3 -2.3% $2.5 1.7% $168.7

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -0.7% $7.3
RL-0080 Operate Waste Disposal Facility $17.0 $16.6 $14.1 -$0.4 -2.4% $2.5 15.0% $20.0

HQ-MS100 HAMMER $8.0 $8.1 $7.9 $0.2 1.9% $0.2 2.7% $8.0
Subtotal Sub-project Work scope $2,595.3 $2,581.1 $2,598.1 -$14.2 -0.5% -$17.0 -0.7% $3,334.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $53.5 $51.9 $42.0 -$1.7 -3.1% $9.9 19.0% $56.3
4.4.6.3 Work Orders from PNNL $32.0 $32.0 $28.4 $0.0 0.1% $3.6 11.4% $33.3

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 0.0% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.6 $0.0 -0.2% $0.9 59.6% $1.5
4.4.6.7 Work Orders from CH2M HILL $144.5 $144.1 $127.0 -$0.4 -0.2% $17.1 11.9% $148.7

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.0 $1.0 $0.9 $0.0 0.0% $0.1 14.3% $1.1

4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 0.0% $0.1 42.9% $0.2

4.4.6.11 Work Orders from WCH $10.6 $10.4 $9.1 -$0.2 -1.7% $1.3 12.2% $11.3
4.4.6.12 RFSs from National Guard Bureau $1.0 $1.0 $1.0 $0.0 0.0% $0.0 -0.4% $1.3

Total Work For Others $253.3 $250.7 $215.9 -$2.6 -1.0% $34.9 13.9% $262.8
Total FH Contract Work scope $2,848.7 $2,831.8 $2,814.0 -$16.9 -0.6% $17.8 0.6% $3,597.5

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 55.8 69.6 63.4 69.7 79.2

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 52.0 60.4 67.1 66.4 68.1

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.9 57.1 62.5 49.7 67.1

CTD BCWS 2,257.9 2,312.2 2,372.0 2,419.5 2,472.3 2,539.3 2,589.3 2,645.1 2,714.7 2,778.2 2,848.7 2,927.9 

CTD BCWP 2,241.9 2,291.3 2,345.2 2,398.3 2,449.3 2,518.0 2,569.9 2,630.3 2,697.4 2,763.8 2,831.8 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.5 2,634.6 2,697.0 2,746.8 2,814.0 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.5 $97.3 $1.2 
SNF Stabilization & Disposition RL-0012 $137.5 $123.4 $14.0 
Solid Waste Stabilization & Disposition RL-0013 $212.2 $192.4 $19.8 
Safeguards & Security RL-0020 $80.1 $78.2 $1.9 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $76.7 $15.2 
Nuclear Facility D&D, Remainder of Hanford RL-0040 $74.5 $63.6 $10.9 
FFTF Project RL-0042 $41.0 $27.9 $13.1 
HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $2.5 $0.7 
HAMMER HQ-MS100 $0.2 $0.2 $0.0 

$740.7 $663.9 $76.8

Variance 
+ / ( - )

                                                    Total FH

August 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 
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Milestone Performance
Milestones represent significant events in project execution.  DOE Enforceable Agreement milestones were 
established to provide high-level visibility to critical deliverables and specific status on the accomplishment 
of these key events.  The FY 2007 Enforceable Agreement milestone information provided herein is based 
upon the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result of 
BCRs approved during the reporting period.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was missed.    The milestone’s completion is projected to 
be September 30, 2008.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was missed.   This milestone’s completion is projected outside of the FH contract term.  The Tri-Party 
Agreement (TPA) dispute resolution process is addressing the issues associated with this milestone.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2007 are reported herein, including those completed in previous years 
(e.g., FY 2005 or FY 2006).  

Gold Metrics

There were no Industrial, Nuclear, or Radioactive facilities planned for disposition during August 2007.

1st 2nd 3rd Jul Aug Sep 4th FY 2007 FY 2007 
Qtr Qtr Qtr 2007 2007 2007 Qtr To Date Total

RL Planned        -          -          -          -          -           3          3           -            3 
Actual        -           4        -          -              4 

RL Planned        -          -          -             -   
Actual        -          -          -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -         11        -          -            11 

RL Planned        -          -          -             -   
Actual        -           3        -              3 

RL Planned          -            -           -             - 
Actual           - 0.01           -           - 0.01 

RL Planned      119      126      126        42        42        43      127        455      498 

Actual      119      179      234        63        43        637 

RL Planned      822      822      847      287      287      289      863     3,065   3,354 

Actual      197      195      159      114      214        878 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

*  See letter FH-0701993-R1

*

*

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total     
FY 2007

18 2 0 2 2 2 0 26

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through September 18, 2007.
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
The FAST system must be opened for 

Contractor input 30 calendar days prior to 
the required completion date. 

GF0144 C.4.2.16.d 
GFS/I  

WBS 4.3.1.3 
Fleet 
Services 
Fleet 
Maintenance 

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
GFS/GFI  

The FAST 
system must 
be opened for 
Contractor 
input 30 
calendar days 
prior to the 
required 
completion 
date. (2008) 
Commitment: 
1 October 
2007 

      

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 

and 3 nuclear facilities 

GF0147 C.5.1.3.d 
GFS/I  

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Environment, 
Health, Safety, & 
Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

Approval of 
Updated 
Documented 
Safety 
Analysis for B 
Plant (2007) 
Commitment: 
17 October 
2007 

  B Plant 
Documented 
Safety 
Analysis 
(2007) 
Planned: 14 
September 
2007 

FH-0701912 
Completed: 22 
August 2007 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through September 18, 2007. 

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for K-Basins (review 

annually and update as necessary) 
CD0001 C.2.1.1.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.1.1.8 
100K Safe & 
Compliant 
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement for 
SNF Facilities 

• K-Basins Operations  DE-AC06-
96RL13200, 
C.2.1.1.1.1, 
DELIVERABLES (A255) CD0001 

Authorization 
Agreement 
Review and 
Update 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

Authorization Agreement for PUREX (review 
annually and update as necessary) 

CD0034 C.2.2.2.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.6 
Central Plateau 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.2.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
PUREX Review 
(2007) 
Planned: 30 
September 
2007 

      

Authorization Agreement for B Plant (review 
annually and update as necessary) 

CD0036 C.2.2.2.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.6 
Central Plateau 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.2.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
B Plant Review 
(2007) 
Planned: 30 
September 
2007 

      

Department of Natural Resources Land Lease 
Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (Aug 
2007) 
Planned: 30 
September 
2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Sep 2007) 
Planned: 11 
October 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Nuclear Material Balance Report Due: MonthlyCD0115 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES

Nuclear 
Material 
Balance Report 
(Sep 2007) 
Planned: 15 
October 2007 

      

Status Report on DOE Findings Due: QuarterlyCD0116 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES

Status Report 
on DOE 
Findings (4th 
Qtr 2007) 
Planned: 10 
October 2007 

      

Category of Ending Inventory Report Due: 
Quarterly 

CD0120 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Category of 

Ending 
Inventory 
Report (4th Qtr 
2007) 
Planned: 15 
October 2007 

      

Solid Waste Landfill Monitoring Report Due: 
Annually 

CD0123 C.4.2.42.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.5 
Dry Waste 
Disposition 
Sanitary 
Waste 
Disposal 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.42, 
DELIVERABLES Solid Waste 

Landfill 
Monitoring 
Report (2007) 
Planned: 30 
September 
2007 

      

Hanford Site 10-Year Load Forecast Due: 
Annually 

CD0125 C.4.2.50.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.50, 
DELIVERABLES Hanford Site 

10-Year Load 
Forecast (2007)
Planned: 30 
September 
2007 

      

RCRA Permit Class I Modification Notification 
Due: Quarterly 

CD0154 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES RCRA Permit 

Class I 
Modification 
Notification (4th 
Qtr 2007) 
Planned: 3 
October 2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Aug 
2007) 
Planned: 27 
September 
2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System 
(MARS) (Sep 
2007) 
Planned: 10 
October 2007 

      

U.S. Department of Labor Form 5500 - Annual 
Return of Fiduciary of Employer Benefit Trust 

Due: Annually  

CD0177 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

U.S. 
Department of 
Labor Form 
5500 - Annual 
Return of 
Fiduciary of 
Employer 
Benefit Trust 
(2007) 
Planned: 15 
October 2007 

      

Small Business Subcontracting Plan Due: 
Annually 

CD0193 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Small Business 

Subcontracting 
Plan (2008) 
Planned: 30 
September 
2007 

      

Nuclear Materials Management and 
Safeguards System (NMMSS) T-147 Project 
Number worksheet, Chapter VIII review Due: 

Annually 

CD0261 C.2.2.1.2.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.2.1 
Maintain Safe 
and Secure 
SNM 
Maintain Safe 
and Secure 
SNM 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.1, 
DELIVERABLES

Nuclear 
Materials 
Management 
and Safeguards 
System 
(NMMSS) T-
147 Project 
Number 
worksheet, 
Chapter VIII 
review (2007) 
Planned: 1 
October 2007 

      

Conference Management Report Due: 
Quarterly 

CD0270 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Conference 

Management 
Report (4th Qtr 
2007) 
Planned: 10 
October 2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Erroneous Payment Report Due: Quarterly CD0273 C.5.3.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Erroneous 
Payment 
Report (4th Qtr 
2007) 
Planned: 15 
October 2007 

      

Fiscal Year 200X Year-End Requirements and 
FY200X Planning Requirements Due: Annually

CD0279 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fiscal Year 

200X Year-End 
Requirements 
and FY200X 
Planning 
Requirements 
(2007) 
Planned: 30 
September 
2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Sep 
2007) 
Planned: 10 
October 2007 

      

GFS/I Report Due: Quarterly CD0284 C.5.3.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES

GFS/I Report 
(4th Qtr 2007)
Planned: 15 
October 2007 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Aug 
2007) 
Planned: 25 
September 
2007 

      

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

Due: Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (4th 
Qtr 2007) 
Planned: 28 
September 
2007 

      

 

Continued on next page
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Report of Compensation (Forms DOE-F-

3230.6a and DOE-F-3230.6b) Due: Annually 
CD0295 C.5.3.4.c 

DELIVERABLES/COMPLETIONS 
WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Report of 

Compensation 
(Forms DOE-F-
3230.6a and 
DOE-F-
3230.6b) (2007)
Planned: 5 
October 2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 

400 Area 
Drinking Water 
Report (Sep 
2007) 
Planned: 10 
October 2007 

      

Precious Metals Forecast Report Due: 
Annually by September 30th 

CD0402 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES Precious Metals 

Forecast 
Report (2007) 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

CD0479 C.2.1.1.1.8.c 
DELIVERABLES/COMPLETIONS 

     DE-AC06-
96RL13200, 
C.2.1.1.1.8, 
DELIVERABLES

Complete 
design and 
procurement of 
Contractors 
Sludge 
Stabilization 
and Packaging 
System 
(CSAPS). 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

  DOE approval of 
FH 
recommendation 
regarding the 
need for 
additional K 
Area subsurface 
characterization
Commitment: 
31 October 
2006 

06-KBC-0034 
Completed: 5 
October 2006

CD0480 C.2.1.1.1.8.c 
DELIVERABLES/COMPLETIONS 

     DE-AC06-
96RL13200, 
C.2.1.1.1.8, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 3a 

Major CVDF 
modifications 
completed as 
necessary to 
begin 
installation of 
Contractors 
Sludge 
Stabilization 
and Packaging 
System 
(CSAPS) 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

  Compliance 
funding 
commitment 
from DOE for FY 
2008 for sludge 
treatment by 
February 28, 
2007, or 
direction from 
DOE to replan 
sludge treatment 
work scope, 
including FY 
2007 by 
December 31, 
2006. 
Commitment: 
31 December 
2006 

07-KBC-0032 
Completed: 27 
February 2007

 

Continued on next page
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0488 C.2.2.1.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.2.4 
Central Plateau 
Facilities 
Cleanup 
Disposition 
PUREX 
Facility 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES

Project 
Management 
Plan for 
disposition of 
remaining 
canyon facilities 
outlining a path 
to key decision 
documents and 
records of 
decision with 
consideration 
for completion 
in 2024. 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

CD0509 C.2.3.1.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.4.1.3 
Disposition 
FFTF Sodium 
Disposition 
FFTF Sodium 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
042A, 1b(1) 

Sodium pools 
removed from 
primary MHTS 
large sodium 
valves 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

CD0519 C.2.4.1.c 
Prepare Decisional Documents 
for Remediating Hanford 
Groundwater and Central Plateau 
Waste Sites 

WBS 4.1.7.23 
200 ZP-1 
Operable Unit 
Prepare 
Decisional 
Documents 
for 
Remediating 
200-ZP-1 OU 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
030, 3d 

TPA Milestone 
M-015-48B: 
Draft A 200-ZP-
1 Feasibility 
Study/Proposed 
Plan 
Commitment: 
30 September 
2007 
Planned: 15 
September 
2007 

      

CD0532 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
030, 4a(2) 

Ninety percent 
of groundwater 
monitoring well 
samples 
completed, as 
identified in the 
FY 2007 
Integrated 
Sampling 
Schedule 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

CD0545 C.2.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.8.1 
Central Plateau 
Integration and 
Planning 
Develop 
Waste Site 
Remediation 
Optimization 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 3b 

Central Plateau 
Cleanup and 
Configuration 
Control 
Specification 
document 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

 

Continued on next page
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
CD0547 C.3.1.1.c 

DELIVERABLES/COMPLETIONS 
     DE-AC06-

96RL13200, 
C.3.1.1, 
DELIVERABLES

SNF 
Acceptance 
Criteria 
(SNFAC) for 
receipt of any 
SNF with the 
exception of 
SNF packaged 
in MCOs and 
SNF packages 
already stored 
at the CSB/ISA.
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

CSB and 200 Area ISA Authorization 
Agreement (review annually and update as 

necessary) 

CD0549 C.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.1.3 
Canister 
Storage 
Building (CSB) 
Maintain Safe 
& Compliant 
CSB 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES

CSB and 200 
Area ISA 
Authorization 
Agreement 
(2007) 
Planned: 21 
September 
2007 

      

CD0573 C.3.11.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
013, 3d 

All MLLW in 
storage within 
the Solid Waste 
Operations 
Complex 
received prior 
to September 
30, 2006, 
characterized 
and designated 
adequately for 
treatment with 
treatment 
facilities 
identified by 
container. If 
treatment 
capability is not 
available a 
regulatory path 
and schedule 
shall be 
identified to 
meet TPA 
Milestone M-
91-42E-1. 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

 

Continued on next page



PHMC Performance Report                                         August 2007
Section A Overview

DOE/RL-2000-76, Rev. 82 Overview A: 19

Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Contractor Personal Property Management 
Balanced Scorecard Plan Due: Annually by 

September 30th 

CD0589 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES

Contractor 
Personal 
Property 
Management 
Balanced 
Scorecard Plan 
(2007) 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

Davis-Bacon Semi-Annual Enforcement 
Report Due: Semi-Annually by the 1st Friday 

of April and October 

CD0601 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Davis-Bacon 
Semi-Annual 
Enforcement 
Report (2nd 
half FY2007) 
Planned: 5 
October 2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports 
and statistics 
(Sep 2007) 
Planned: 15 
October 2007 

      

CD0607 C.2.4.1.c 
Prepare Decisional Documents 
for Remediating Hanford 
Groundwater and Central Plateau 
Waste Sites 

WBS 
4.1.2.8.14 200-
SW-2 Rad & 
200-SW-1 
Non-Rad 
Landfills 
Prepare 
Decisional 
Documents 
for 
Remediating 
200-SW-1 
Non-
Radioactive 
Landfills & 
Dump Group 
Waste Sites 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES

TPA Milestone 
M-013-28: 
Revised RI/FS 
Work Plan for 
200-SW-1 and 
200-SW-2 OUs
Commitment: 
30 September 
2007 
Planned: 16 
September 
2007 

      

CD0612 C.2.5.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.12 
100 NR-2 
Operable Unit 
Remediate 
100-NR-2 
Groundwater 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.4, 
DELIVERABLES

Second 
Injection 
Campaign at 
the 300 foot 
Sequestration 
Barrier 
Complete 
Commitment: 
30 September 
2007 
Planned: 30 
September 
2007 

      

 


